

Organisation dans vos projets

Fixer les Sprints

Définir les milestones

The screenshot displays a Jira issue board for the project 'S3T-18-19-Methodo-PT' under the group 'G5'. The board is titled 'Issue Boards' and is currently in the 'Development' phase. The board layout includes a search bar, 'Edit board', 'Add list', and 'Add issues' buttons. The board is organized into columns: 'To Do' (1 issue), 'Doing' (2 issues), and 'To Test' (0 issues). The 'To Do' column contains the issue 'GUI 4 partie creation #2' with labels 'Dev' and 'To Do'. The 'Doing' column contains two issues: 'US Creer une partie #1' with labels 'Histoire' and 'Doing', and 'Classe Partie #3' with labels 'Dev' and 'Doing'. The left sidebar shows navigation options: Project, Issues (3), List, Boards, Labels, Milestones, Merge Requests (0), CI / CD, Operations, and Wiki.

Créer des issues

3. Organisation : *6 octobre (rendu intermédiaire)(D), 30/11*

- a. Gestion des milestones,
- b. Décomposition en tâches (issues) et relations : US, livraisons, dev, tests,
- c. Préparation du POC,
- d. Tableau de bord
- e. Commits : premiers éléments.